PROJECT KICK-OFF · WEEK 1

BreezeIn E-Commerce Project Kick-Off

Aligning the team on goals, scope, plan & ways of working

Taiwo Ademeko · Project Manager · BreezeInShop Ltd.

Date: 10th February 2025

Location: BreezeInShop HQ, Conference Room A

TODAY'S AGENDA

Kick-Off Meeting - 10th February 2025

WK 1

01 Welcome & Introductions

5 mins

02 Project Background & Why This Matters

10 mins

03 Scope, Objectives & Deliverables

15 mins

04 Project Timeline & Phases

10 mins

05 Budget Overview

5 mins

06 Team Structure & Roles

10 mins

07 Ways of Working & Communication Plan

10 mins

08 Risks, Assumptions & Q&A

15 mins

PROJECT BACKGROUND & OBJECTIVES

Why we are here and what success looks like

WK 1



The Challenge

BreezeInShop Ltd. currently operates exclusively through physical retail and word-of-mouth. With growing competition from online retailers, the business risks losing market share without a strong digital presence. A fully functional e-commerce platform is now a strategic priority to drive revenue growth and reach new customers.

Project Objectives

- Launch a mobile-responsive, SEO-optimised e-commerce website within 90 days
- Integrate a secure payment gateway supporting card and digital wallet payments
- Upload a product catalogue of up to 500 SKUs with full CMS management
- Train BreezeInShop staff to manage orders, products and customer queries
- Deliver the project within the approved budget of £45,000

PROJECT SCOPE

What is included and excluded from this project

WK 1

IN SCOPE

- Website design & UI/UX
- Front-end & back-end development
- Stripe/PayPal payment gateway integration
- Product catalogue - up to 500 SKUs
- Mobile-responsive design
- SEO optimisation & setup
- User Acceptance Testing (UAT)
- Staff training & handover documentation
- 30-day post-launch support

OUT OF SCOPE

- Social media content & management
- Paid advertising campaigns
- Warehousing or logistics setup
- Third-party marketplace integrations
- Ongoing maintenance beyond 30 days
- Physical store POS integration
- Custom mobile app development
- Multi-language / multi-currency support

PROJECT TIMELINE - 13 WEEKS

High-level phase plan from kick-off to go-live

WK 1

Ph 1	Ph 2	Ph 3	Ph 4	Ph 5
Wk 1-2	Wk 3-5	Wk 6-10	Wk 11-12	Wk 13

Phase	Key Activities	Duration	Dates
1 - Discovery & Planning	Stakeholder interviews, requirements doc, project charter	2 weeks	10-21 Feb
2 - Design & Prototyping	Wireframes, UI mockups, brand review, client sign-off	3 weeks	24 Feb-14 Mar
3 - Development	Front/back-end build, payment integration, CMS, products	5 weeks	17 Mar-18 Apr
4 - Testing & QA	UAT, bug fixes, performance & security audit	2 weeks	21 Apr-2 May
5 - Launch & Handover	Go-live, staff training, documentation	1 week	4-9 May

🏁 **Go-Live Target: Week 13 · 11th May 2025**

TEAM STRUCTURE & ROLES

Who is responsible for what on this project

WK 1

Taiwo Ademeko

Project Manager · PMO

Overall delivery, risk, budget, stakeholder comms

Tony Beecham

Technical Lead · Development

Front/back-end architecture, dev team oversight, technical decisions

Andy B. Lewis

Design Lead · Design

Wireframes, UI design, prototypes, design system

Stones John-Wesley

Business Owner · Marketing

Product content, brand guidelines, UAT coordination

John Andy

Budget Approver · Finance

Budget sign-off, invoice approval, financial reporting

Chloe Stuart

QA & Testing · Development

Test plans, UAT scenarios, bug tracking, sign-off

Thomas Bradley

Infrastructure · Development

Hosting setup, CI/CD pipeline, SSL, performance

CEO - Marcus Adeyemi

Project Sponsor · Executive

Strategic oversight, final approvals, executive decisions

WAYS OF WORKING & COMMUNICATION PLAN

How the team will collaborate and report progress

WK 1

Daily Stand-Up

15 mins · Every weekday 9:00am · Dev team + PM

Format: Yesterday / Today / Blockers

Weekly Status Report

Every Monday · PM to all stakeholders

Format: RAG status, progress, risks, actions

Sprint Planning

Every 3 weeks (start of each sprint)

Format: Sprint backlog, task assignment, acceptance criteria

Sprint Retrospective

End of each sprint

Format: What went well / what to improve / actions

Steering Committee

Every 2 weeks · Executive stakeholders

Format: Budget, RAG status, decisions required

Document Repository

All project docs stored in shared Google Drive

BUDGET OVERVIEW

Approved budget allocation across project areas

WK 1

Budget Approved ✓

Signed off by John Andy
13th January 2025

Cost Item	Allocated Budget (£)	% of Total
Website Design	£8,000	17.8%
Development & Build	£18,000	40.0%
QA & Testing	£5,000	11.1%
Hosting & Infrastructure	£6,000	13.3%
Staff Training	£3,500	7.8%
Contingency (10%)	£4,500	10.0%
TOTAL BUDGET	**£45,000**	**100%**

LET'S BUILD SOMETHING GREAT

Welcome to the BreezeIn Project!

We are aligned on scope, timeline, budget and ways of working. The team is now mobilised and ready to begin Phase 1. Let's make this a successful launch.

- Project Charter will be circulated within 48 hours
- First daily stand-up: Tuesday 10th February, 9:00am
- All project docs available in the shared Google Drive
- Questions? Contact Taiwo Ademeko - PM

Taiwo Ademeko · Project Manager · BreezeInShop Ltd. · 10th February 2025