Steering Committee 1

Phase 1 Review and Charter Approval

Project Health - Week 2

17 Feb 2025

GREEN

Overall Status: GREEN - Project on track. Charter ready for approval.

Wk 2/13	£1125	£45,000	6
Current Week	Spent to Date	Budget Remaining	Open Risks

Phase 1 Achievements

- Project Charter drafted - ready for sign-off today
- Stakeholder register completed (8 stakeholders)
- RAID Log v1 created - 6 initial risks logged
- Communication Plan drafted and shared
- All team roles confirmed and onboarded

Decisions Required Today

- APPROVE Project Charter (scope, budget, governance)
- CONFIRM go-live target: 10 May 2025
- CONFIRM platform choice: Shopify CMS
- CONFIRM Steering Committee schedule (bi-weekly)

Charter Approval - Key Terms

17 Feb 2025

Term	Detail
Project	BreezeIn E-Commerce Website Launch - BreezeInShop Ltd.
PM	Taiwo Ademeko
Sponsor	John Babatunde (CEO)
Start Date	10 February 2025
Go-Live Target	10 May 2025 (Day 90)
Actual Go-Live	Unknown
Budget	£45,000 (10% contingency included)
Scope Freeze	From this meeting - changes require formal Change Request

Platform Decision - Shopify Recommended

17 Feb 2025

Shopify (Recommended)

- Purpose-built for e-commerce - faster to launch
- Around 30% less development time than WooCommerce
- Hosted solution - no server setup required
- Built-in payment, SEO, mobile and analytics tools
- 500+ SKU catalogues supported natively
- Monthly cost: around £29-£79 per month (included in budget)

WooCommerce (Considered)

- WordPress plugin - requires more configuration
- Hosting, SSL, backups - additional overhead
- More flexible but significantly more complex
- Developer time: around 30% higher than Shopify
- Higher risk of delays during development sprint
- Not recommended for this budget and timeline

RECOMMENDATION: Proceed with Shopify - approved by Lead Developer James Okafor

Next Steps

Action	Owner	Due
Sign Project Charter	CEO + Finance Manager	17 Feb 2025
Confirm Shopify as platform	Lead Dev + PM	17 Feb 2025
Sprint 1 Planning session	Full team	24 Feb 2025
Finalise brand guidelines	Marketing Director	24 Feb 2025
Priya to begin wireframes	UX Designer	24 Feb 2025
Set up Stripe and PayPal accounts	Finance Manager	24 Feb 2025

Charter approved: 19 Feb 2025 | Next: Sprint 1 Planning - 24 Feb 2025